

Cole Management and Engineering, Inc.
Historical Summary of Contract Amendments
CT521

Date	Contract Amendment	Amount of Amendment	Total Contract Amount	Description
May 15, 2019	Original Contract	\$ -	\$ 3,546,800.99	Original Contract
May 18, 2022	Amendment No. 1	\$ -	\$ 3,546,800.99	Extended the agreement termination date to June 30, 2024.
Oct 19, 2022	Amendment No. 2	\$ 144,484.19	\$ 3,691,285.18	Continued Program and Project Managemetn (PPM) services for constructability, biddability, and final review of the Plans, Specifications and Estimate package.
Nov 16, 2022	Amendment No. 3	\$ 758,597.00	\$ 4,449,882.18	Continued PPM services.
Jun 21, 2023	<i>Proposed</i> Amendment No. 4	\$ 897,030.72	\$ 5,346,912.90	Continued PPM services.

This Page Intentionally Blank