



RESOLUTION 21-41-P (Rev 1)

**RE: STATE ROUTE 4 (SR4) MOKELUMNE BIKE TRAIL/PEDESTRIAN OVERCROSSING (POC)
(PROJECT 5002B) – AGREEMENT NO. 561**

WHEREAS, on September 15, 2021, the Contra Costa Transportation Authority (Authority) Board awarded the construction contract for the SR4 Mokelumne Bike Trail/POC project (Project); and

WHEREAS, the Authority established the construction allotment consisting of the construction bid amount, supplemental funds, and State/Authority furnished materials and contingency in the amount of \$8,626,589; and

WHEREAS, the Project has encountered various issues during construction and the cost of resolving those issues are expected to exceed the original agreement contingency and construction allotment; and

WHEREAS, the Authority has identified the need to add additional funds to the Project's contingency.

NOW, THEREFORE, BE IT RESOLVED, that the Authority Board hereby:

- (1) Authorizes the revised construction allotment value of \$10,202,270 by increasing the contingency amount by \$1,575,681, which will be funded by Regional Measure 3.

	Construction Allotment	Revised Construction Allotment
Bid Items	\$7,716,899	\$7,716,899
Total Supplemental Work Items	\$118,000	\$118,000
Total State/Authority Furnished Materials and Expenses	\$20,000	\$20,000
<u>Contingency 10% for award</u>	<u>\$771,690</u>	<u>\$2,347,371</u>
Total	\$8,626,589	\$10,202,270

[Signatures on Next Page]

Resolution 21-41-P (Rev 1)
June 21, 2023
Page 2 of 2

This resolution was entered into at a meeting of the Contra Costa Transportation Authority Board held June 21, 2023 in Walnut Creek, California by the following vote:

AYES:

NOES:

ABSENT:

ABSTAIN:

Federal Glover, Chair

Attest:

Tarienne Grover, Clerk of the Board