

# SR4 Mokelumne Bike Trail/Ped. Overcrossing

---

**Ivan Ramirez**

*Director of Construction*

Contra Costa Transportation Authority

June 21, 2023



CONTRA COSTA  
**transportation  
authority**



# SR4 Mokelumne Bike Trail/Pedestrian Overcrossing





SR4 Mokelumne Bike Trail/Pedestrian Overcrossing





- Staff seeks approval of Resolution 21-41-P (Rev 1), which will increase the authorized construction allotment amount by \$1,575,681, for a new total construction allotment value of \$10,202,270.
- Staff seeks authorization for the Chair to approve CCO No. 19 to Construction Contract No. 561 with JJA in the amount of \$1,575,681.
- Staff seeks authorization for the Chair to execute Amendment No. 4 to Agreement No. 521 with CME in the amount of \$897,030.72 for a new total agreement value of \$5,346,912.90.